

OUR EPIC PROJECT

Timeline to Epic Go-Live

Saint Raphael Campus

PTO Black-out Dates	May 28-June 15, 2013
Equipment Audit/Review Why: Determine equipment needs. Do we have enough equipment to support the way we envision using Epic?	✓
Review Department Workflows Why: Review current staff workflows to future workflows in Epic. Objective is to understand current workflow and document how workflow might be different from YNHHS standard workflows.	✓
Identify Super Users Why: Resource to peers. Key attributes include strength as leaders, communicators and problem-solvers.	✓
Manager Meetings Why: Explain training courses, registration and role of Super Users.	✓
Register For Training	95% ✓
Training	Underway Until May
Dress Rehearsal Why: Using relevant practice scenarios, staff can complete inpatient workflows. Users can better understand workflows and uncover critical issues prior to Go-Live.	May
Go-Live Prep For Super Users	Mid-May
Go-Live	June 1, 2013

One team. One record. One focus: Our patients.

